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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 268 Date: 03-Feb-2012 Friday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: Over Time: 04:00

Const Calendar Day: 878

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor hauled Strand #22, installed Strand #21, floated Strand #22, installed Strand #22, hauled
Strand #23, hauled Strand #24, Floated Strand #23.

Bid Item: 067 C-PWS-016.06704-0120F4 Install & Adjust PWS 16-20

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: See Laraine Woo's diary for labor.
06:30 Ar office. Office work.
07:30 Ar jobsite.

Fd. [found] contractor hauling Strand #22 up south side span.
Fd. Kubala crew installing Strand #21 in south deviation saddle.
Fd. Holt crew installing Strand #21 at jacking saddle.
Fd. Benninghove crew installing Strand #21 at north deviation saddle.

07:50 MCM (YBITS) was removing formwork at east end of YBITS work (west end of W-2.) The
crane MCM was using swung the formwork over our work area on W-2, creating a safety hazard.
Scott Smith, ABF superintendent, complained to me. I phoned Gil Klebanov, Caltrans engineer on
the YBITS project to inform him. Klebanov said he would inform the MCM superintendent. I also
called Roman Grenados, Caltrans engineer on the cable works, and informed him of the safety
problem. MCM continued removing falsework, but as they were moving east to west, safety
was no longer an issue for the cable work.

08:30 I checked the twist on Strand #21 on the south side span and south main span with Roman
Grenados. We found that Strand #21 was not twisted on either span.

10:30 ABF floats Strand #22.
11:00 Holt crew inserts Strand #22 into jacking saddle.

Kubala crew inserts Strand #22 into south deviation saddle.
Benninghove crew works to install Strand #22 into north deviation saddle.

11:45 Leading edge of Strand #23 arrives at the area of the north floating arm. Detach Strand #23 from
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primary hauling system and attach it to secondary hauling system.
12:00 Ironworkers break for lunch.
12:40 Begin hauling Strand #23 around W-2.

Benninghove crew continues installing Strand #22 into north deviation saddle.
12:58 End hauling leading end of Strand #23 at south deviation saddle floating arm.
13:02 Detach leading end of Strand #23 from secondary hauling system. Attach Strand #23 to primary

hauling system at south deviation saddle.
13:30 Begin hauling Strand #23 up south side span using primary hauling system.
15:25 Installation of Strand #22 continues on north deviation saddle and south deviation saddle.
15:30 ---------------Begin Overtime----------------------
17:15 Float Strand #23 both north and south side spans. Tower crew informed.
17:20 Haul Strand #24 from the tower to the north deviation saddle..
17:35 Detach Strand #24 from primary hauling system to secondary hauling system.
17:53 Begin hauling Strand #24 around W-2 using secondary hauling system.

Return to office. Documentation
19:30 End of workday.

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV
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